SOUTHWOLD ENTERPRISE HUB
THE STATION YARD REGENERATION PROJECT
The second meeting the Project Board took place on Friday 23 October via the Zoom
platform.
Under the chairmanship of East Suffolk Council’s Strategic Director, the Board
discussed items drawn up by project managers RUA construction consultants
(Uttings).
Contaminated site investigations continue, focusing on known underground tanks
associated with the historical use of the area. There are further tanks that are more
difficult to investigate, being sited below existing use of the site. A further interim
report is awaited from the site investigation contractor and these final stages of the
surveys will then need to be carried out. It is being established whether this will
require the demolition of each of the existing buildings.
Uttings took the Board through the Project Plan which included clarification of the
main income funding streams, the varying ways to procure contractors, and the roles
and responsibilities of the Board.
The Board is committed to a re-appraisal of the original Business Plan for the project
and as part of this process there will be an update of the projected income/costs and
consideration of the cashflow implications. Contact will also be made with existing
workspace providers, in a variety of localities, in order to assess the impact of Covid19 on their business offer, their rental income, and on the demand for flexible
workspaces. It is the last that this regeneration project is specifically committed to
deliver.
The Board was reminded that any deviation away from the original concept will
potentially change the course of outcomes; principally the number of jobs that can
be created at the site, with implications of the effect this could have on the near £1m
Grant from the Ministry of Housing, Communities and Local Government Coastal
Communities Fund.
Ongoing communications about the Project, as well as early marketing of
opportunities at the site, are both vitally important to the Project Board and this is
likely to mean the appointment of a third party to assist with all the regular
communications and updates.

