

Town Council Property Update March 2019

Market Place – roofing repair works being undertaken – work to start April 2019. Once completed the flat above 21 Market Place will be able to be re-let,

Town Hall –Phase 1 of 2 - internal reorganisation works agreed. Work to commence asap. Phase 2 to include improved disabled access to be considered once funds permit.

The next work to be undertaken will be on 13 Station Road to be enable this to be re-let, and the repair / replacement of windows at Hurren Terrace. This will be followed by works at 2 Strickland Place. Alongside this, the usual day to day repairs will of course be continuing.

Council awaits the final outcome of the decision of CCF funding with regards to the Station Road project – once this is determined council will be able to make strategic decisions on its other empty properties at 1 and 3 Strickland Place.