

North Wall Toe Piling Phase 2

Southwold, Suffolk

Update – week ending 18th July 2025

Following on from our most recent updates, please find below some additional information about the works progress. Please do get in touch if you have any concerns or need further information.

- Balfour Beatty have removed their compound from Southwold Pier car park.
- Our repairs and maintenance contractor, the Water Management Alliance, have found no new voids formed underneath the promenade during the piling works.
- The Water Management Alliance have started recasting the concrete beach access steps and replacing and extending the handrailing on the steps to the new edge of the sea wall toe. A map of where the work is taking place is on page 2 of this update.

Works taking place from Monday 21st July:

- The Water Management Alliance will continue recasting the concrete beach access steps and replacing and extending the handrailing. Work to the beach access steps will be completed on Wednesday 23rd July but the beach and promenade will remain open.
- The beach huts that have been affected by the works will be returned to the promenade.

Thank you for your patience while these works are taking place. Please continue to follow the traffic management system in the car park.

Contact us

Coastal Management service, Riverside, 4 Canning Road, Lowestoft, NR33 0EQ

If you would like this factsheet in another format, please let us know by emailing:

coastalmanagement@eastsuffolk.gov.uk

Follow us on social media

X: @EastSuffolk

Facebook: @EastSuffolkCouncil


Instagram: @eastsuffolkcouncil

www.eastsuffolk.gov.uk/southwold-sea-wall-repair

North Wall Toe Piling Phase 2

Southwold, Suffolk

Location map



Location of beach access steps